Delivery Order Information

Recommended Contractor

EQM, Inc. EP-59-1201

Task Order Number

1201-9059

Amendment Number

02

Date of Order

September 25, 2016

Contractor Activation Date

NA

OSC Name, Phone, Email

Jason Musante, 213-479-2120, musante.jason @epa.gov

Date and Time Contractor Required
on Site

October 11, 2016

Required Work Completion Date

December 30, 2016

Site Name

Fruittand Magnesium Fire Incident

Response Location, include zip code
plus four digit extension

3570 Fruitland Ave., Maywood, Los Angeles County, CA 90270-2008

SSID

A9AP

Current TO Ceiling Amount
Increase

New TO Ceiling Amount

$300,000.00

$1,700,000.00

$2,000,000.00

Current Funding Amount
Increase

New Funding Amount

$300,000.00

$970,066.66

$1,270,066.66

Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities,
and otherwise do all things necessary for, or incident to, the performance of the work set forth

below):

This Amendment 02 increases the TO ceiling amount by $1.7M for a total of $2M and incrementally
funds the TO by increasing the funding amount by $970,066.66 for total funding of $1,270,066.66.
The completion date is extended from September 30, 2016 to December 30, 2016.

The SOW is also amended to include the following tasks:

¢ Engineering evaluation, demolition plan, shoring plan, and installation of shoring supports for fire-

damaged metal roof structure;

¢ Preparation of a Transportation Plan to manage materials delivery and off-site transportation of

wastes;

¢ Segregation of solid wastes, contaminated debris, and hazardous wastes at the Site;
¢ Decontamination of solid wastes/debris as practicable;
¢ Provide for transportation and disposal of decontamination wastewaters to a CERCLA Off-Site Rule-

approved facility;

¢ Excavation of contaminated surface/subsurface soils as directed by the EPA OSC,;
¢ Preparation of wastes at the Site for off-site transportation;
¢ Provide for transportation and disposal of contaminated debris and soils at the Site to a CERCLA Off-

Site Rule-approved facility;

¢ Grading and/or backfilling of excavated areas at the Site as directed by the EPA OSC,

ED_001052_00000161-00001




Info only for CO’s office:

TO ceiling is being raised to AM level but only incrementally funding the TO based on availability of funds.
IGCE provided in PR and email to CO.

SOW as of Amendment 01:

Design and install approximately 20’ high fence structure along the southern property line of the
facility to prevent contaminant migration to the adjacent residential neighborhood;

Dispose of wastewaters collected from decontamination of roadway around facility;
Decontaminate impacted areas of the burned facility and dispose of decontaminated materials as
directed by the EPA OSC;

Remove all contaminated debris and soil from the burned facility;

Provide technical support related to the removal activities as directed by the EPA OSC.
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